

**PUNJAB RESOURCE MANAGEMENT PROGRAM PRMP  
PROCUREMENT PLAN (CONSULTANCY SERVICES) 2014-15**

Procurement Steps For Consultancy Services	Activity-1
	Third Party Validation under Punjab Public Management Reform Program (PPMRP)
	Estimated Cost: 50-Million
	Procurement Method : QCBS
Preparation of TORs/Cost Estimates/EOI /Pre-qualification documents	1-Mar-15
Approval of Competant Authority	5-Mar-15
Advertising for Expression of Interests in National Newspapers. Additionally advertising in PPRA and PA websites	10-Mar-15
Receipt of Interests from Firms	30-Mar-15
Preparation of Short Listing Report	10-Apr-15
Approval of Short Listed firms/RFP	20-Apr-15
Issuance of RFP to Short-listed Firms	25-Apr-15
Receipt of Technical and Financial Proposals	25-Apr-15
Completion of Technical Evaluation	30-Apr-15
Approval to Technical Evaluation	5-May-15
Opening of Financial Proposals	10-May-15
Completion of Combined/Final Evaluation	15-May-15
Approval of Final Evaluation	20-May-15
Discloure of award/posting of BERs on websites of PPRA and PA	20-May-15
Negotiations/ Preparation of Draft Contract	25-May-15
Contract Signing	30-May-15
Contract completion	30-May-16

  
Assistant Director

  
Deputy Project Director