

**PUNJAB RESOURCE MANAGEMENT PROGRAM PRMP  
PROCUREMENT PLAN (CONSULTANCY SERVICES) 2014-15**

Procurement Steps For Consultancy Services	<u>Activity-1</u>
	Third Party Validation under Punjab Public Management Reform Program (PPMRP)
	Estimated Cost: 15-Million
	Procurement Method : QCBS
Preparation of TORs/Cost Estimates/EOI /Pre-qualification documents	1-Jan-14
Approval of Competant Authority	5-Jan-14
Advertising for Expression of Interests in National Newspapers. Additionally advertising in PPRA and PA websites	10-Jan-14
Receipt of Interests from Firms	30-Jan-14
Preparation of Short Listing Report	15-Feb-14
Approval of Short Listed firms/RFP	20-Feb-14
Issuance of RFP to Short-listed Firms	25-Feb-14
Receipt of Technical and Financial Proposals	15-Mar-14
Completion of Technical Evaluation	25-Mar-14
Approval to Technical Evaluation	30-Mar-14
Opening of Financial Proposals	5-Apr-14
Completion of Combined/Final Evaluation	5-Apr-14
Approval of Final Evaluation	10-Apr-14
Discloure of award/posting of BERs on websites of PPRA and PA	10-Apr-14
Negotiations/ Preparation of Draft Contract	15-Apr-14
Contract Signing	20-Apr-14
Contract completion	19-Apr-15

  
Assistant Director

  
Deputy Program Director